COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 25/ 2011

ESTI MATE SUMVARY 14: 54: 57
CONTI D: C17779 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17779-BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.0  DAYS TI VE ALLOW 35 WORK DAYS
SH 392/ WCR 35 | NT. | MPROVEMENT PERCENT TIME.  94.29 ORI G TI ME ALLON 30 WORK DAYS
PRQIECT NO SHE3921- 012
SH 392/ WCR 35 | NT. | MPROVEMENT
NAVE OF ROAD: 392B
PROQJECT COUNTI ES: VELD, REQ ON 4
CONTRACTOR:
DON KEHN CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 01/ 20/ 2011 DATE TI ME STARTED 09/ 22/ 2010
6550 SO. COUNTY ROAD 5 DATE LET 08/ 26/ 2010 DATE WORK BEGAN
DATE AWARDED 08/ 30/ 2010 DATE TI ME STOPPED 12/ 02/2010
DATE CONTRACT EXECUTED 09/ 17/ 2010 DATE ACCEPTED 12/ 02/ 2010
FORT COLLINS CO 80528 970- 226- 4111 DATE NOTI CE TO PROCEED 09/ 22/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 325, 179. 66 PARTI Cl PATI NG $ 325, 179. 66 $ 192, 552. 59
AWARD PRQIECT AMT: $ 299, 738. 25 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 325, 179. 66 192, 552. 59
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATER ALS 0. 00 0. 00
GROSS EARNI NGS 325, 179. 66 192, 552. 59
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -4, 496. 07 -976. 26
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 320, 683. 59 191, 576. 33
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 320, 683. 59 191, 576. 33
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 191, 576. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17779-BI D ESTI MATE RUN 01/ 25/ 2011
PRQIECT: SHE3921- 012 ESTI MATE NO 0002 14: 54: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00035 REMOVAL CF PI PE 161. 000 114. 000
LF 47.000 634. 50
13. 50000 161. 000 2,173.50
0010 202-00220 *REMOVAL OF ASPHALT NAT 489. 000 299. 000
SY 190. 000 2, 850. 00
15. 00000 489. 000 7,335.00
0015 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 611. 000 0. 000
SY 611. 000 305. 50
0. 50000 611. 000 305. 50
0020 202-00250 REMOVAL COF PAVEMENT MARKI NG 0. 000 0. 000
SF 0. 000 0. 00
2.30000 0. 000 0.00
0025 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 2,440. 000 1,312. 000
cY 1, 128. 000 20, 586. 00
18. 25000 2,440. 000 44, 530. 00
0030 203-01100 PROCF ROLLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0035 203-01500 BLADI NG 8. 000 0. 000
HOUR 8. 000 640. 00
80. 00000 8. 000 640. 00
0040 203-01597 POTHCLI NG 89. 000 49. 000
HOUR 40. 000 6, 400. 00
160. 00000 89. 000 14, 240. 00
0045 206-00200 STRUCTURE BACKFI LL (CLASS 2) 0. 000 0. 000
CcY 0. 000 0. 00
12. 00000 0. 000 0. 00
0050 208-00002 ERGCSI ON LOG (12 | NCH) 200. 000 80. 000
LF 120. 000 426. 00
3. 55000 200. 000 710. 00
0055 208-00003 ERCSI ON LOG (18 | NCH) 630. 000 520. 000
LF 110. 000 550. 00

5. 00000 630. 000 3, 150. 00



CONTI D: C17779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17779-BI D ESTI MATE RUN 01/ 25/ 2011
PRQJECT: SHE3921- 012 ESTI MATE NO. 0002 14: 54: 57

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 208-00034  GRAVEL BAG 30. 000 0. 000
LF 30. 000 120. 00
4. 00000 30. 000 120. 00
0065 208-00045  CONCRETE WASHOUT STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0070 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0075 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 0. 000 0. 000
HOUR 0. 000 0.00
33. 00000 0. 000 0. 00
0080 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMVENT) 0. 000 0. 000
HOUR 0. 000 0.00
45. 00000 0. 000 0. 00
0085 208-00205  ERCSI ON CONTROL SUPERVI SOR 5. 000 0. 000
HOUR 5. 000 220.00
44. 00000 5. 000 220. 00
0090 210-00810  *RESET GROUND SI GN 7.000 2.000
EACH 5. 000 1, 650. 00
330. 00000 7.000 2, 310. 00
0091 210-01000  RESET FENCE MCR 96. 000 0. 000
LF 96. 000 1, 200. 00
12. 50000 96. 000 1, 200. 00
0092 210-01005 RESET FENCE POST MCR 9. 000 0. 000
EACH 9. 000 234.00
26. 00000 9. 000 234. 00
0095 212-00006  *SEEDI NG ( NATI VE) 1. 000 0. 000
ACRE 1. 000 1, 050. 00
1, 050. 00000 1. 000 1, 050. 00
0100 212-00032  *SO L CONDI TI ONI NG 0. 000 0. 000
ACRE 0. 000 0.00
1, 650. 00000 0. 000 0. 00



CONTI D: C17779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17779-BI D ESTI MATE RUN 01/ 25/ 2011
PRQIECT: SHE3921- 012 ESTI MATE NO 0002 14: 54: 57

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0105 213-00002  *MJILCH NG (WEED FREE HAY) 1. 000 0. 000
ACRE 1. 000 1, 050. 00
1, 050. 00000 1. 000 1, 050. 00
0110 213-00061  *MJILCH TACKI FI ER 100. 000 0. 000
LB 100. 000 700. 00
7.00000 100. 000 700. 00
0111 216-00042 SO L RETENTI ON BLANKET (Bl CDEGRADABLE STRAW COCONUT) 482. 000 0. 000
MCR
5% 482. 000 1,195. 36
2. 48000 482. 000 1, 195. 36
0115 304-06000  AGGREGATE BASE COURSE (CLASS 6) 1, 104. 470 605. 090
TON 499. 380 7,241.01
14. 50000 1, 104. 470 16, 014. 82
0120 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 58. 550 11. 580
TON 46. 970 4,931. 85
105. 00000 58. 550 6, 147. 75
0125 403-34741  HOT M X ASPHALT (GRADING SX) (75) (PG 64-22) 1, 833. 900 487. 620
TON 1, 346. 280 81, 449. 94
60. 50000 1, 833. 900 110, 950. 95
0128 506-00209 R PRAP (9 INCH MR 3.000 0. 000
cY 3.000 314.01
104. 67000 3.000 314.01
0130 612-00041  *DELI NEATOR ( FLEXI BLE) (TYPE I) 18. 000 0. 000
EACH 18. 000 468. 00
26. 00000 18. 000 468. 00
0135 612-00043  *DELI NEATOR (FLEXI BLE) (TYPE I11) 4. 000 0. 000
EACH 4.000 152. 00
38. 00000 4.000 152. 00
0140 614-00011  *SI GN PANEL (CLASS 1) 12. 500 0. 000
SF 12. 500 250. 00
20. 00000 12. 500 250. 00
0145 614-01502  *STEEL S| GN SUPPORT (2-1NCH ROUND) (POST & SOCKET) 24. 000 0. 000
LF 24. 000 1, 008. 00
42. 00000 24. 000 1, 008. 00



CONTI D: C17779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17779-BI D ESTI MATE RUN 01/ 25/ 2011
PRQJECT: SHE3921- 012 ESTI MATE NO. 0002 14: 54: 57

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0150 614-01588  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 7.000 0. 000
EACH 7.000 3, 500. 00
500. 00000 7.000 3, 500. 00
0155 624-20015 15 | NCH DRAI NAGE PI PE (CLASS 0) 52. 000 52. 000
LF 0. 000 0.00
28. 00000 52. 000 1, 456. 00
0160 624-20024 24 | NCH DRAI NAGE PI PE (CLASS 0) 169. 000 85. 000
LF 84. 000 3, 066. 00
36. 50000 169. 000 6, 168. 50
0165 625-00000  * CONSTRUCTI ON SURVEYI NG 1. 000 0. 500
LS 0. 500 7, 850. 00
15, 700. 00000 1. 000 15, 700. 00
0166 900-00010  ADDED | TEM (HOUR)/ ADDI Tl ONAL SURVEYI NG 9. 000 9. 000
HOUR 0. 000 0.00
100. 00000 9. 000 900. 00
0170 626-00000  *NOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 10, 200. 00
25, 500. 00000 1. 000 25, 500. 00
0175 627-00005  *EPOXY PAVEMENT MARKI NG 34.000 0. 000
GAL 34.000 4, 250. 00
125. 00000 34.000 4, 250. 00
0180 627-00011  *PAVEMENT MARKI NG PAI NT ( WATERBORNE) 20. 000 0. 000
GAL 20. 000 700. 00
35. 00000 20. 000 700. 00
0185 627-30405  *PREFCRVED THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBQL) 107. 000 0. 000
SF 107. 000 1, 658. 50
15. 50000 107. 000 1, 658. 50
0190 627-30410  *PREFCRVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STQP 96. 000 0. 000
LI N
5 SF 96. 000 1, 152. 00
12. 00000 96. 000 1, 152. 00
0195 629-01210  *ADJUST MONUMENT BOX 1. 000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00



CONTI D C17779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17779-BI D ESTI MATE RUN 01/ 25/ 2011
PRQJECT: SHE3921- 012 ESTI MATE NO 0002 14:54: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0200 630-00000 *FLAGGE NG 822. 500 312. 500
HOUR 510. 000 12, 240. 00
24. 00000 822. 500 19, 740. 00
0205 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 35. 000 8. 000
DAY 27.000 1, 755. 00
65. 00000 35. 000 2,275.00
0210 630-00012 *TRAFFI C CONTROL MANAGEMENT 34. 000 14. 000
DAY 20. 000 10, 500. 00
525. 00000 34. 000 17, 850. 00
0215 630-80001 *FLASH NG BEACON ( PORTABLE) 2.000 1. 000
EACH 1. 000 280. 00
280. 00000 2.000 560. 00
0216 630-80335 BARRI CADE (TYPE 3 MA) ( TEMPORARY) MCR 1. 000 0. 000
EACH 1. 000 55. 00
55. 00000 1. 000 55. 00
0217 630-80336 BARRI CADE (TYPE 3 M B) ( TEMPCRARY) MCR 2.000 0. 000
EACH 2.000 220.00
110. 00000 2.000 220.00
0220 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 12. 000 3. 000
EACH 9. 000 297.00
33. 00000 12. 000 396. 00
0225 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 67. 000 23. 000
EACH 44.000 2,640. 00
60. 00000 67. 000 4, 020. 00
0230 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 104. 000 52. 000
SF 52. 000 457. 60
8. 80000 104. 000 915. 20
0235 630-80355 *PORTABLE MESSAGE S| GN PANEL 14. 000 7.000
EACH 7.000 4, 550. 00
650. 00000 14. 000 9, 100. 00
0240 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 36. 500
EACH 63. 500 1,047.75
16. 50000 100. 000 1, 650. 00



CONTI D C17779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCON: 17779-BI D ESTI MATE RUN 01/ 25/ 2011
PRQJECT: SHE3921- 012 ESTI MATE NO 0002 14:54: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0241 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG MCR 12. 000 0. 000
EACH 12. 000 264.00
22.00000 12. 000 264.00
0245 630-80380  *TRAFFI C CONE 59. 000 14. 500
EACH 44.500 267.00
6. 00000 59. 000 354. 00
0250 700-70010  F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0255 700-70011  F/A PARTNER NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70012  F/ A ASPHALT PAVENENT | NCENTI VE -6, 960. 680 0. 000
FA -6, 960. 680 -6, 960. 68
1. 00000 -6, 960. 680 -6, 960. 68
0265 700-70016 F/A FUEL COST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT -3,312. 750 0. 000
F A -3,312. 750 -3,312.75
1. 00000 -3,312. 750 -3,312.75
0275 700-70022  F/ A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0280 700-70025  F/A QUALITY | NCENTI VE PAYMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70380  F/ A ERCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17779 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17779-BI D ESTI MATE RUN 01/ 25/ 2011
PRQJECT: SHE3921- 012 ESTI MATE NO 0002 14:54: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0296 900- 00006 ADDED | TEM (DOLLAR)/ LI EN FOR NCTC 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 324,829.66 $ 192,552.59 $ 324, 829. 66
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
CAT 0400 CURRENT AMI  $ 350. 00 $ 0.00$ 350. 00
PRQJIECT TOTAL CURRENT AMI  $ 325,179.66 $ 192, 552.59 $ 325, 179. 66



